SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 3:54PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
) 04-0120F4
D #: 484  Const Calendar Day: 554 Date: 10-Dec-2013  Tuesd
iary ons 'a'en ar Day .ae ec . ue§ ay 04-SF-80-13.2/13.9
Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM
Precipitation none Condition Rain

Working Day If no, explain:

Diary' Dispute
Work description. —~
Tuesday, December 10, 2013
| came to the job site at around 12:00 spending time at the office partially due to the pursuit of next
assignment. In the meantime, Sami Daouk watched over Dutra’s work which was mostly the construction
of the false work assemblies.

Upon my arrival, | learned that the collar on Pile #11 and the associated bracing had been installed and the
bolts tensioned earlier this morning. The last dive took place at about 15:30 on Pile #7 (NE corner of the
footing) and the work on this pile concluded before the end of the shift.

As can be seen in the attached photos, the focal point of Dutra’s work continues to be the construction of
false work beams for the erection of the fender modules.

The CCC crew in the South shaft, continued with the massive work of rust removal at Splice #1 (EIl. 50.3m -
center of splice) and the one in the East shaft is working at El. 62.0 to 65.0m.

For more information on the CCC’s progress of work in the Tower shafts, please refer to Stuart Ross’
reports.

04-0120F4 Bid Item: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES

DUTRA MATERIALS
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Supervisor Dave Lumsden 8.00 2.00 0.00 10.00 D
Piledriver JNM Jason Baragan 8.00 2.00 0.00 10.00 []
Piledriver JNM LUKE HUDSON 8.00 2.00 0.00 10.00 D
Piledriver JNM WALTER QUINTERO 8.00 2.00 0.00 10.00 D
Piledriver JNM GILBERT MAYA 8.00 2.00 0.00 10.00 D
Piledriver JNM JON - PAUL CHENEY 8.00 2.00 0.00 10.00 D
Piledriver APP ROBERT UTLEY 8.00 2.00 0.00 10.00 D
Piledriver APP JAMES SAVAGE 8.00 2.00 0.00 10.00 D
Operator OTH DAVE AVILAS 8.00 2.00 0.00 10.00 D
Operator OTH STEVE FRIYER 8.00 2.00 0.00 10.00 D
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Job Name: 04-0120F4

Inspector Name: Soheilifard, Saman

Daily Diary Report by Bid Item

Diary #: 484 Date: 10-Dec-2013

Tuesday

ERECT PRECAST CONCRETE FENDER MODULES

04-0120F4 Bid Item: 0-000-000.041

BALLAD DIVING

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor: BALLAD DIVING

Marine Coordinator DERDK CHASE 8.00 2.00 0.00 10.00 D
Marine Coordinator TODD HORNER 8.00 2.00 0.00 10.00 D
Underwater Diver ALEX DOSS 8.00 2.00 0.00 10.00 D

Attachment
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